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This Week’s Activities 

• Continue drilling and grouting in the gallery 

• Continues to drive sheet pile along the dam for permanent 
work platform 

• Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, phase III 

• Continue drilling and installation of piezometers 

• Begin excavation on boat ramp access road 

• Continue construction of Halcomb’s Landing boat ramp 
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Foundation Grouting.  ACT continued drilling in the 
gallery.  That brings the count up to 12 of the 21 planned 
grout holes.  Kiewit placed concrete slab in the lower 
section of the temporary platform.  They continued the 
outer retention berm on the permanent platform.  They 
also continue to drive H pile on dayshift to reinforce a 
portion of the sheet pile wall, while driving sheet pile on 
the embankment with the night shift.  Prosonic installed 7 
of the 19 new piezometers to improve monitoring capa-
bility in critical areas.     

 
Halcomb's Landing. Continued to drill, blast, haul and 
compact rock in Phase II of the old Halcomb's Landing 
parking area.  Also expanding fill area to include part of 
phase III.  Began construction of new boat ramp.   
 

Miscellaneous.   Work is underway at Grider Hill Ma-
rina. Purchase orders have been issued and it is antici-
pated work will begin shortly on Alligator #2, Conley 
Bottom, Fall Creek, Jamestown Marina, and Waitsboro. 
The following web address can be accessed to stay cur-
rent on boat ramp status: 
http://www.lrn.usace.army.mil/pao/issues/WOLcommo/ramps.htm 

Upcoming Public Meetings. 

08 Mar 2007— Russell Springs, Ky. 

15 Mar 2007— Burkesville, Ky.    

The drawdown of Lake Cum-
berland continues as scheduled.  
There was approximately 2 
inches of rain over the Wolf 
Creek basin on 01 Mar 2007.  
This generated significant runoff 
and it was necessary to increase 
the discharge turbine capacity of 
approximately 22,000 cfs on 02 
Mar 2007.  The pool level at the 
time of elevation recording ap-
pears to have crested.  The plan 
is to draw the pool level to a 

target elevation of 680 by 21 Mar 
2007.  There has also been some 
runoff observed at the downstream 
projects.  There is no rainfall in the 
forecast for the next three days. 

Wolf Creek Dam 
Weekly Update 

Contractor (Prosonic) installs piezometers. 


